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ESTIMATE RUN 10/10/2019

ESTIMATE SUMMARY 13:47:51

CONTID: C21896         ESTIMATE NO: 0003 PROG 2005

PCN: 21896-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 OFFICERS GULCH TO FRISCO PERCENT TIME:

PROJECT NO: NHPP0702-378                  

I-70 OFFICERS GULCH TO FRISCO

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,181,427.13 PARTICIPATING $ $ 316,550.83

AWARD PROJECT AMT: 5,631,566.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,496.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.70

FIXED COMPLETION DATE

FIXED COMPLETION DATE

18.91%

5,012,720.75

316,550.83

316,550.83

307,054.31

$

$

$

$

1,168,706.38

0.00

1,168,706.38

0.00

1,168,706.38

-28,288.69

0.00

1,140,417.69

0.00

AMOUNT DUE 1,140,417.69 307,054.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 307,054.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

114.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 10/31/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2019

06/10/2019

10/01/2019

03/14/2019

03/29/2019

04/19/2019

06/10/2019
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PCN: 21896-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 13.400

0.000

202-00200  
 

4,807.2513.400

0.00

15.000

SY  

358.75000

0010 *Removal of Curb and Gutter 60.000

20.000

202-00203  
 

2,869.6080.000

717.40

80.000

LF  

35.87000

0015 *Removal of Concrete Curb Ramp 20.920

12.080

202-00206  
 

13,530.0033.000

4,952.80

33.000

SY  

410.00000

0020 *Removal of Asphalt Mat 11.900

0.000

202-00220  
 

365.9311.900

0.00

21.000

SY  

30.75000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

196,965.000

SY  

1.82000

0030 *Removal of Pavement Marking 5,850.000

0.000

202-00250  
 

3,568.505,850.000

0.00

51,870.000

SF  

0.61000

0035 *Removal of Guardrail Type 3 1,887.500

257.500

202-01130  
 

12,634.052,145.000

1,516.68

2,145.000

LF  

5.89000

0040 *Removal of End Anchorage 8.000

2.000

202-01300  
 

4,100.0010.000

820.00

10.000

EACH

410.00000

0045 Blading 2.000

0.000

203-01500  
 

307.502.000

0.00

40.000

HOUR

153.75000

0050 Truck 1.000

5.000

203-01580  
 

553.506.000

461.25

41.000

HOUR

92.25000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

123.00000
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PCN: 21896-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 2.000

0.000

203-01597  
 

410.002.000

0.00

25.000

HOUR

205.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

51.25000

0070 *Erosion Log Type 1 (12 Inch) 60.000

0.000

208-00002  
 

283.8060.000

0.00

100.000

LF  

4.73000

0075 *Aggregate Bag 176.000

0.000

208-00035  
 

2,034.56176.000

0.00

200.000

LF  

11.56000

0080 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,562.501.000

0.00

1.000

EACH

2,562.50000

0085 Removal and Disposal of Sediment (Labor) 12.000

22.000

208-00103  
 

1,742.5034.000

1,127.50

40.000

HOUR

51.25000

0090 Removal and Disposal of Sediment (Equipment) 11.000

10.000

208-00105  
 

2,152.5021.000

1,025.00

40.000

HOUR

102.50000

0095 Sweeping (Sediment Removal) 2.000

2.000

208-00106  
 

922.484.000

461.24

40.000

HOUR

230.62000

0100 Removal of Trash 0.000

8.000

208-00107  
 

614.968.000

614.96

40.000

HOUR

76.87000

0105 *Wildlife Biologist 18.000

0.000

240-00000  
 

2,250.9018.000

0.00

40.000

HOUR

125.05000

0110 *Removal of Nests 4.250

0.000

240-00010  
 

531.464.250

0.00

20.000

HOUR

125.05000
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PCN: 21896-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.78000

0120 Hot Mix Asphalt (Patching) (Asphalt) 16.700

28.600

403-00721  
 

1,569.6545.300

990.99

100.000

SY  

34.65000

0125 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

26,007.000

TON 

90.54000

0130 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

1,820.000

TON 

518.92000

0135 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

22,991.000

GAL 

3.07000

0140 *Guardrail Type 3 (6-3 Post Spacing) 1,212.000

700.000

606-00301  
 

92,311.361,912.000

33,796.00

1,912.000

LF  

48.28000

0145 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

5.000

EACH

2,598.37000

0150 *Transition Type 3G 0.000

6.000

606-01370  
 

21,525.006.000

21,525.00

6.000

EACH

3,587.50000

0155 *Transition Type 3H 0.000

1.000

606-01380  
 

2,039.751.000

2,039.75

1.000

EACH

2,039.75000

0160 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

4,776.501.000

4,776.50

1.000

EACH

4,776.50000

0165 *End Anchorage (Flared) 6.000

3.000

606-02005  
 

38,827.989.000

12,942.66

9.000

EACH

4,314.22000
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PCN: 21896-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

18.000

SY  

358.75000

0175 *Concrete Curb Ramp 27.700

8.300

608-00010  
 

16,605.0036.000

3,828.38

36.000

SY  

461.25000

0180 *Detectable Warnings 0.000

12.000

608-00015  
 

3,075.0012.000

3,075.00

12.000

SF  

256.25000

0185 *Curb and Gutter Type 2 (Section II-B) 58.000

20.000

609-21020  
 

7,995.0078.000

2,050.00

78.000

LF  

102.50000

0190 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

10.000

EACH

46.12000

0195 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

16.000

EACH

51.25000

0200 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

77,941.000

LF  

0.09000

0205 *Mobilization 0.500

0.000

626-00000  
 

225,750.000.500

0.00

1.000

L S 

451,500.00000

0210 *Public Information Services (Tier III) 0.600

0.200

626-01103  
 

12,300.000.800

3,075.00

1.000

L S 

15,375.00000

0215 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

585.000

GAL 

76.87000

0220 *Pavement Marking Paint (High Build) 361.750

0.000

627-00013  
 

11,123.81361.750

0.00

1,476.000

GAL 

30.75000
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PCN: 21896-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

5,197.000

SF  

12.30000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

520.000

SF  

22.55000

0235 *Flagging 95.500

247.500

630-00000  
 

11,250.40343.000

8,118.00

4,150.000

HOUR

32.80000

0240 *Traffic Control Inspection 43.000

15.000

630-00007  
 

23,780.0058.000

6,150.00

85.000

DAY 

410.00000

0245 *Traffic Control Management 27.000

13.000

630-00012  
 

41,000.0040.000

13,325.00

99.000

DAY 

1,025.00000

0250 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,460.002.000

0.00

4.000

EACH

1,230.00000

0255 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

768.753.000

0.00

6.000

EACH

256.25000

0260 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

738.0012.000

0.00

24.000

EACH

61.50000

0265 *Construction Traffic Sign (Panel Size B) 21.000

0.000

630-80342  
 

1,399.0221.000

0.00

64.000

EACH

66.62000

0270 *Construction Traffic Sign (Panel Size C) 17.000

0.000

630-80343  
 

1,219.7517.000

0.00

48.000

EACH

71.75000

0275 *Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

819.8432.000

0.00

96.000

SF  

25.62000
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PCN: 21896-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,125.001.000

0.00

2.000

EACH

5,125.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.500

0.000

630-80358  
 

2,306.251.500

0.00

3.000

EACH

1,537.50000

0290 *Drum Channelizing Device 53.000

0.000

630-80360  
 

814.6153.000

0.00

500.000

EACH

15.37000

0295 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

20.50000

0300 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

20.50000

0305 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

4,100.00000

0310 *Concrete Barrier (Temporary) 576.000

0.000

630-80370  
 

41,328.00576.000

0.00

1,152.000

LF  

71.75000

0315 *Traffic Cone 67.500

0.000

630-80380  
 

691.8867.500

0.00

1,000.000

EACH

10.25000

0320 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

2,460.00000

0325 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

8,200.002.000

0.00

4.000

EACH

4,100.00000

0330 *Mobile Attenuator 0.500

0.000

630-85020  
 

9,225.000.500

0.00

1.000

EACH

18,450.00000
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PCN: 21896-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Night Work Lighting 0.600

0.200

632-00000  
 

45,099.990.800

11,275.00

1.000

L S 

56,374.99000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0350 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0355 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0365 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0370 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0615 Added Item (Dollar)/ Sub Extended Overhead 0.000

9,931.000

900-00006  
 

9,931.009,931.000

9,931.00

9,931.000

DOL 

1.00000

CAT 700,298.53148,595.115,563,986.62CURRENT AMT0200 $ $ $
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PCN: 21896-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0300 F-12-AA 

0380 *Removal of Portions of Present Structure 4.200

0.000

202-00503  
 

2,152.504.200

0.00

12.000

SY  

512.50000

0385 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

648.000

LF  

25.62000

0390 *Guardrail Type 7 (Style CA) 25.000

0.000

606-00710  
 

12,812.5025.000

0.00

25.000

LF  

512.50000

CAT 14,965.000.0035,564.26CURRENT AMT0300 $ $ $

CAT NO0301 F-12-V 

0395 *Removal of Asphalt Mat (Planing) (Special) 47.400

0.000

202-00246  
 

3,915.7147.400

0.00

58.000

SY  

82.61000

0400 *Removal of Bridge Railing 155.000

0.000

202-00425  
 

3,129.45155.000

0.00

310.000

LF  

20.19000

0405 *Removal of Portions of Present Structure (Class 2) 3.000

3.280

202-00453  
 

6,437.006.280

3,362.00

6.280

SY  

1,025.00000

0410 *Removal of Portions of Present Structure (Class 3) 1.200

0.000

202-00460  
 

1,230.001.200

0.00

1.200

SY  

1,025.00000

0415 *Removal of Portions of Present Structure 53.800

0.000

202-00503  
 

27,572.5053.800

0.00

63.100

SY  

512.50000

0420 *Removal of Expansion Joint Material 27.000

0.000

202-00520  
 

553.5027.000

0.00

84.000

LF  

20.50000

0425 Hot Mix Asphalt (Patching) (Asphalt) 48.400

0.000

403-00721  
 

1,677.0648.400

0.00

50.000

SY  

34.65000
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PCN: 21896-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0301 F-12-V 

0430 *Waterproofing (Membrane) 48.800

0.000

515-00120  
 

3,751.2648.800

0.00

53.000

SY  

76.87000

0435 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

84.000

LF  

217.30000

0440 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

336.000

LF  

25.62000

0445 *Concrete Class D 18.000

0.000

601-03000  
 

23,062.5018.000

0.00

18.000

CY  

1,281.25000

0446 Added Item (Dollar)/ Concrete Cl D Price Reduction 0.000

-3,025.800

900-00006  
 

-3,025.80-3,025.800

-3,025.80

0.000

DOL 

1.00000

0450 *Concrete Class DR 0.000

0.300

601-03057  
 

768.750.300

768.75

1.000

CY  

2,562.50000

0455 *Galvanic Anodes 0.000

12.000

601-51005  
 

615.0012.000

615.00

15.000

EACH

51.25000

0460 *Reinforcing Steel (Epoxy Coated) 4,981.000

0.000

602-00020  
 

25,502.724,981.000

0.00

4,981.000

LB  

5.12000

0465 *Bridge Rail Type 10R 0.000

352.000

606-11010  
 

80,097.60352.000

80,097.60

352.000

LF  

227.55000

CAT 175,287.2581,817.55217,440.23CURRENT AMT0301 $ $ $

CAT NO0302 F-12-W 

0470 *Removal of Asphalt Mat (Planing) (Special) 59.200

0.000

202-00246  
 

4,890.5159.200

0.00

64.200

SY  

82.61000
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PCN: 21896-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP0702-378                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0302 F-12-W 

0475 *Removal of Bridge Railing 0.000

310.000

202-00425  
 

6,258.90310.000

6,258.90

310.000

LF  

20.19000

0480 *Removal of Portions of Present Structure (Class 2) 3.000

0.000

202-00453  
 

3,075.003.000

0.00

3.000

SY  

1,025.00000

0485 *Removal of Portions of Present Structure (Class 3) 1.200

0.000

202-00460  
 

1,230.001.200

0.00

1.200

SY  

1,025.00000

0490 *Removal of Portions of Present Structure 67.100

0.000

202-00503  
 

34,388.7567.100

0.00

69.100

SY  

512.50000

0495 *Removal of Expansion Joint Material 27.000

0.000

202-00520  
 

553.5027.000

0.00

84.000

LF  

20.50000

0500 Hot Mix Asphalt (Patching) (Asphalt) 59.600

0.000

403-00721  
 

2,065.1459.600

0.00

59.600

SY  

34.65000

0505 *Waterproofing (Membrane) 60.000

0.000

515-00120  
 

4,612.2060.000

0.00

61.000

SY  

76.87000

0510 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

118.000

LF  

217.30000

0515 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

336.000

LF  

25.62000

0520 *Concrete Class D 25.200

0.000

601-03000  
 

32,287.5025.200

0.00

25.200

CY  

1,281.25000

0521 Added Item (Dollar)/ Concrete Cl D Price Reduction 0.000

-3,404.030

900-00006  
 

-3,404.03-3,404.030

-3,404.03

0.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0302 F-12-W 

0525 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.000

CY  

2,562.50000

0530 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

10.000

EACH

51.25000

0535 *Reinforcing Steel (Epoxy Coated) 5,748.000

0.000

602-00020  
 

29,429.765,748.000

0.00

5,748.000

LB  

5.12000

0540 *Bridge Rail Type 10R 0.000

366.000

606-11010  
 

83,283.30366.000

83,283.30

366.000

LF  

227.55000

CAT 198,670.5386,138.17242,082.70CURRENT AMT0302 $ $ $

CAT NO0303 F-12-T 

0545 *Removal of Asphalt Mat (Planing) (Special) 16.670

0.000

202-00246  
 

1,377.1116.670

0.00

16.670

SY  

82.61000

0550 *Removal of Bridge Railing 7.000

0.000

202-00425  
 

141.337.000

0.00

7.000

LF  

20.19000

0555 *Removal of Portions of Present Structure (Class 3) 12.500

0.000

202-00460  
 

12,812.5012.500

0.00

12.500

SY  

1,025.00000

0560 *Removal of Portions of Present Structure 8.200

0.000

202-00503  
 

4,202.508.200

0.00

8.200

SY  

512.50000

0565 Hot Mix Asphalt (Patching) (Asphalt) 16.800

0.000

403-00721  
 

582.1216.800

0.00

16.800

SY  

34.65000

0570 *Waterproofing (Membrane) 16.800

0.000

515-00120  
 

1,291.4216.800

0.00

16.800

SY  

76.87000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:51

CUMULATIVE
AMOUNT

CAT NO0303 F-12-T 

0575 *Concrete Class D 2.200

0.000

601-03000  
 

2,818.752.200

0.00

2.200

CY  

1,281.25000

0580 *Concrete Class DR 2.800

0.000

601-03057  
 

7,175.002.800

0.00

3.000

CY  

2,562.50000

0581 Added Item (Dollar)/ Concrete Class DR Price Reduction -2.800

0.000

900-00006  
 

-3,300.50-2.800

0.00

-2.800

DOL 

1,178.75000

0585 *Galvanic Anodes 59.000

0.000

601-51005  
 

3,023.7559.000

0.00

79.000

EACH

51.25000

0590 *Reinforcing Steel (Epoxy Coated) 585.000

0.000

602-00020  
 

2,995.20585.000

0.00

1,050.000

LB  

5.12000

0595 *Bridge Rail Type 10 7.000

0.000

606-11000  
 

4,340.847.000

0.00

7.000

LF  

620.12000

CAT 37,460.020.0041,378.32CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 *Field Office (Class 2) 1.000

0.000

620-00002  
 

19,475.001.000

0.00

3.000

EACH

19,475.00000

0605 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,425.001.000

0.00

1.000

EACH

17,425.00000

0610 *Sanitary Facility 1.000

0.000

620-00020  
 

5,125.001.000

0.00

1.000

EACH

5,125.00000

CAT 42,025.000.0080,975.00CURRENT AMT0400 $ $ $

$ 1,168,706.33316,550.83$6,181,427.13$CURRENT AMTPROJECT TOTAL


